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ESTIMATE RUN 02/18/2021

ESTIMATE SUMMARY 13:27:12

CONTID: C21453         ESTIMATE NO: 0003 FINL 2005

PCN: 21453-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CULVERTS SH 184 MM 11.73 & MM PERCENT TIME:

PROJECT NO: STR184B-006                   

CULVERTS SH 184 MM 11.73 & MM

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 432,526.30 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 497,913.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,468.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.57

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

7,468.71

$

$

$

$

440.00

432,086.30

432,526.30

0.00

432,526.30

0.00

0.00

432,526.30

0.00

AMOUNT DUE 432,526.30 7,468.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,468.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

31.0 TIME ALLOW: 35

ORIG TIME ALLOW: 35

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/15/2020

12/01/2020

12/01/2020

02/18/2021

08/06/2020

08/13/2020

08/28/2020

10/15/2020
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PCN: 21453-BID    ESTIMATE RUN 02/18/2021

PROJECT: STR184B-006                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0003 Rem Gdrail Ty 3 87.500

0.000

202-01130  
 

304.5087.500

0.00

87.500

LF  

3.48000

0005 *Removal of End Anchorage 2.000

0.000

202-01300  
 

700.002.000

0.00

2.000

EACH

350.00000

0010 Clean Culvert 5.000

0.000

202-04002  
 

24,500.005.000

0.00

5.000

EACH

4,900.00000

0015 Embankment Material (Complete In Place) 23.200

0.000

203-00060  
 

3,944.0023.200

0.00

23.200

CY  

170.00000

0020 Combination Loader 3.000

0.000

203-01594  
 

330.003.000

0.00

3.000

HOUR

110.00000

0025 *Potholing 6.000

0.000

203-01597  
 

1,560.006.000

0.00

6.000

HOUR

260.00000

0030 Laborer 15.000

0.000

203-02330  
 

825.0015.000

0.00

15.000

HOUR

55.00000

0035 Structure Excavation 64.300

0.000

206-00000  
 

4,822.5064.300

0.00

64.300

CY  

75.00000

0040 Structure Backfill (Class 1) 3.700

0.000

206-00100  
 

851.003.700

0.00

3.700

CY  

230.00000

0045 Topsoil (Onsite) 17.000

0.000

207-00700  
 

790.5017.000

0.00

17.000

CY  

46.50000

0050 *Erosion Log Type 2 (12 Inch) 330.000

0.000

208-00008  
 

2,557.50330.000

0.00

330.000

LF  

7.75000
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PCN: 21453-BID    ESTIMATE RUN 02/18/2021

PROJECT: STR184B-006                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

55.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

110.00000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

110.00000

0073 Res End Anchorage 1.000

0.000

210-01200  
 

1,722.001.000

0.00

1.000

EACH

1,722.00000

0075 Cement Grout (Voids) 1.000

0.000

211-02277  
 

750.001.000

0.00

1.000

CY  

750.00000

0080 *Seeding (Native) 0.180

0.000

212-00006  
 

396.000.180

0.00

0.180

ACRE

2,200.00000

0085 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.000

ACRE

25,000.00000

0090 *Soil Conditioning 0.180

0.000

212-00032  
 

1,080.000.180

0.00

0.180

ACRE

6,000.00000

0095 *Mulching (Weed Free Straw) 0.180

0.000

213-00004  
 

378.000.180

0.00

0.180

ACRE

2,100.00000

0100 *Mulch Tackifier 36.000

0.000

213-00061  
 

288.0036.000

0.00

36.000

LB  

8.00000
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PCN: 21453-BID    ESTIMATE RUN 02/18/2021

PROJECT: STR184B-006                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Wildlife Biologist 2.000

0.000

240-00000  
 

250.002.000

0.00

2.000

HOUR

125.00000

0110 Geotextile (Separator) (Class 2) 69.800

0.000

420-00133  
 

1,465.8069.800

0.00

69.800

SY  

21.00000

0115 Riprap (18 Inch) 59.400

0.000

506-00218  
 

15,741.0059.400

0.00

59.400

CY  

265.00000

0120 Concrete Class B 2.000

0.000

601-01000  
 

12,200.002.000

0.00

2.000

CY  

6,100.00000

0125 Culvert Lining (42 Inch)(Spray Applied) 865.500

0.000

603-00043  
 

255,322.50865.500

0.00

865.500

LF  

295.00000

0130 *Guardrail Type 3 (6-3 Post Spacing) 200.000

0.000

606-00301  
 

6,400.00200.000

0.00

200.000

LF  

32.00000

0135 *Transition Type 3J 1.000

0.000

606-01385  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

0140 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

2,800.001.000

0.00

1.000

EACH

2,800.00000

0145 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

3,800.001.000

0.00

1.000

EACH

3,800.00000

0150 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.00000

0155 *Delineator (Type III) 12.000

0.000

612-00003  
 

1,320.0012.000

0.00

12.000

EACH

110.00000
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PCN: 21453-BID    ESTIMATE RUN 02/18/2021

PROJECT: STR184B-006                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Construction Surveying 1.000

0.000

625-00000  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0165 *Mobilization 1.000

0.000

626-00000  
 

49,000.001.000

0.00

1.000

L S 

49,000.00000

0170 Public Information Management (Tier IV) 57.000

0.000

626-01114  
 

2,850.0057.000

0.00

57.000

DAY 

50.00000

0175 *Flagging 263.000

0.000

630-00000  
 

5,654.50263.000

0.00

263.000

HOUR

21.50000

0180 *Traffic Control Inspection 21.000

0.000

630-00007  
 

1,680.0021.000

0.00

21.000

DAY 

80.00000

0185 *Traffic Control Management 26.000

0.000

630-00012  
 

13,260.0026.000

0.00

26.000

DAY 

510.00000

0190 *Construction Traffic Sign (Panel Size A) 18.000

0.000

630-80341  
 

720.0018.000

0.00

18.000

EACH

40.00000

0195 *Construction Traffic Sign (Panel Size B) 8.000

0.000

630-80342  
 

320.008.000

0.00

8.000

EACH

40.00000

0200 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4,600.002.000

0.00

2.000

EACH

2,300.00000

0205 *Drum Channelizing Device 12.000

0.000

630-80360  
 

141.0012.000

0.00

12.000

EACH

11.75000

0210 *Traffic Cone 25.000

0.000

630-80380  
 

62.5025.000

0.00

25.000

EACH

2.50000
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PCN: 21453-BID    ESTIMATE RUN 02/18/2021

PROJECT: STR184B-006                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0220 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 432,086.300.00432,086.30CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0225 Sanitary Facility 1.000

0.000

620-00020  
 

440.001.000

0.00

1.000

EACH

440.00000

CAT 440.000.00440.00CURRENT AMT0400 $ $ $

$ 432,526.300.00$432,526.30$CURRENT AMTPROJECT TOTAL


